

Ruamahanga - the finishing straight

- Design scenarios (By end of Sept)
- Modelling scenarios (By end of Nov)
- Community engagement – 1 or 2 engagements? (Nov, Jan?)
- Land on policy solutions – Now until Feb
- Write WIP – Now until Feb
- Present to Council – Feb 2017