

Conversations & relationships
Modelling outputs



Modelling and
objectives



Weaving
strands



Socialising
WIP



Building up relationships with Ngāti Toa and TAs add Wellington Water
Engaging with stakeholders (rural, developers, community)
Receiving the bulk of modelling results in December
Translating modelling results by Project Team for Committee



Working through modelling data
Conversations with partners & stakeholders
Landing objectives



Weaving together all our knowledges – community, mana whenua, science, social science, policy, implementation
Finalising objectives and policy packages



Socialising the objectives and policy packages
Taking on feedback and making final edits to WIP
Finalising the WIP



Delivering the WIP to GWRC



Te Awarua-o-Porirua Whaitua
Committee workshop/meeting



greater WELLINGTON
REGIONAL COUNCIL
Te Pane Matua Taiao